

**State Board of Emergency Medicine
2012 Dashboard-Trauma**

Last updated: August 14, 2012

Strategies	Key Actions for <i>Ohio EMS 2015</i>
<p>Goal 7: Evaluation, Quality Management & Performance Improvement</p>	
<p><i>Establish statewide and regional system evaluation, quality management, and performance improvement process throughout the continuum of care.</i></p>	
<p>7.1: Establish a performance improvement body which is multidisciplinary in nature and oversees all aspects of the trauma system's quality and performance.</p>	
	<p>7.1.1 [Prior to completion of Strategy 1.3] Create list of data necessary for evaluating trauma performance</p>
	<p>7.1.2 Create reports of trauma system performance</p>

ical Services



Color Key:

- Blue = Completed
- Green = Significant Progress, On Schedule
- Yellow = Slow Progress, Delayed
- Red = No Progress, Significant Issues

Measure	Start Date	Assigned Completion Date	Key Process Owner	Current Month	Previous Month
Regular meetings, analysis of data and reports are created providing feedback to all trauma system components. System performance outcome goals have been created based on the baseline analyses which are time-specific, quantifiable and measurable. Inventory and a gap analysis are completed and reported to stakeholders and the public. Trauma data reports are generated and are disseminated to system leaders and stakeholders to evaluate and improve system performance effectiveness. Develop process of integrating outcome of trauma-related research into clinical care and trauma system refinement improvement.	4/1/12	Ongoing			
List compiled	4/1/12	2013	Bechtel		
Reports generated	2013	Ongoing	Bechtel		